
Overview
Proposed Fiscal Year 1998 Program

Activities and Cost Estimate

The CALFED Bay-Delta Program has prepared estimates of activities and costs to begin early
implementation of the Program. This paper provides an overview of the proposed FY 1998
Program and serves as an introduction to the attached cost matrix.

Introduction

The CALFED Bay-Delta Program is developing a long-term comprehensive plan that will restore
ecological health and improve water management for beneficial uses of the Bay-Delt~ system.
This program is critical to the future of California because the Bay-Delta system is the largest
estuary on the West Coast, providing habitat for 120 fish and wildlife species including maf~y
listed as threatened or endangered. The Bay-Delta system is also critical to California’s
economy, providing drinking water for two-thirds of Californians and irrigation water for 200
crops, including 45 percent of the nation’s produce.

The CALFED Bay-Delta Program is preparing a Programmatic EIR/EIS and is scheduled to
select a preferred alternative in September 1998. This preferred alternative must address Bay-
Delta problems in ecosystem quality, water quality, levee system vulnerability, and water supply
reliability. The solution to these problems will require a massive program costing billions of
dollars with implementation extending over several decades. It will require funding from State,
Federal, and stakeholder sources and close coordination with other ongoing programs.

Proposed FY 98 Program

The Program is currently evaluating three potential alternatives. Estimated capital costs
generally fall in the $4 billion to $8 billion range and implementation of the preferred alternative
may take 20 to 30 years..Given this length of time, it is important to begin implementation as
soon as practical. Taking action now on ~eady projects lessens the time frame for implementation
and early results will build support and commitment for implementing the full alternative.

Each of these alternatives includes an array of specific actions which will provide a
comprehensive solution to the Bay-Delta i~sues of ecosystem quality, water quality, levee system
vulnerability, and water supply reliability. The differences between the alternatives lie mainly in
the method of transporting water through and around the Delta, and the amount of additional
storage which would complete each alternative.

While the details of the preferred alternative Will not be finalized for several years, the proposed
FY 98 program concentrates on activities that will be beneficial to the long-term program       .
regardless of which alternative is ultimately chosen. The FY 98 program includes only activities
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that are included in eahh of the three alternatives and also provide darly implementation benefits.
This implementation will also provide valuable information for use in adaptively managing the
system in later years of the program.

The attached cost matrix includes potential funding levels and potential funding agencies which
are based solely on CALFED staff’s judgement. The cost matrix is followed by more detailed
text descriptions of the proposed activities.

The cost matrix and supporting text include activities listed specifically for ecosystem quality,
water quality, levee system vulnerability, and water supply reliability. However, many of the
activities will produce multiple benefits across these four areas. The costs were developed for
specific actions but more detailed studies in later phases of the Program may shift money
between actions With similar results. For instance, these studies may indicate that the Program’s
water quality objectives can be mgt more effectively by adjusting.the balance between land
conversion for water quality improvement and levels of wetlands treatment.

Actions common to all three alternatives ready to be implemented in FY 98

Many of the actions included in the altematives are common to all three and could be
implemented now as part of existing authorities if funding were available. Therefore, even
before the programmatic environmental documentation is completed, CALFED has the
opportunity to begin work on a set of projects identified as needed for system recovery. Because
these actions are included in all three of the Program alternatives, they can be implemented prior
to of the environmental documentation and would not thecompletion programmatic impact
selection of a final preferred alternative.

These are projects and programs, especially related to water quality and ecosystem restoration, on
which there is broad support. Many of these center around ecosystem restoration, such as habitat
improvements for many specific species of concern, wetland restoration efforts throughout the
system, and watershed restoration efforts in upstream areas throughout the Sacramento and San
Joaquin river systems.

Process for Approving Early Impl.ementation Projects

Program level actions have been identified (such as restoration of 10,00.13 to 20;000 acres of
seasonal wetlands habitat in the Delta). The process to identify specific projects will include
both agencies and stakeholders. The key groups involved in project decision-making processes
include 1) the staff of the. CALFED agencies, 2) the Ecosystem R0undtable, and 3) the CALFED
Management Team.

Each year, a CALFED agency team will develop a draft set of early implementation projects and
programs to be considered for funding. A list of projects recommended for funding will go to the
Ecosystem Roundtable for rek, iew and discussion. The Ecosystem Roundtable was appointed to
provide stakeholder input into the process of priority setting and project selection.~ It’s mission is
to provide advice on developme.nt of an annual integrated planning process for restoration project
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selection and on integration and coordination with existing state and federal restoration programs
to increase overall restoration effectiveness. The Roundtable will review an annual work plan to
be approved by the CALFED Management Team.

Coordination with Other Ongoing Programs

It is important to view the proposed budget estimate in context of existing programs which
complement the projects and work supported by the Program’s budget. For example, work under
the auspices of the Central Valley Project Improvement Act’s (CVPIA) Restoration Fund and the
Energy and Water Development appropriations will be in tandem with the ecosystem restoration
funds spent through the Program--addressing some of the same needs (such as fish screen
improvements and habitat acquisition) as well as other complementary programs (such as
supplemental water acquisitions). These Programs will not be in competition with each other;
rather, through the work of the Ecosystem Roundtable, they wil! be coordinated to s.upport the
same overall ecosystem goals and fund complementary projects and programs (consistent with
the specific mitigation and restoration objectives and authorities set forth in the CVPIA).

Coordination of State, Federal, and Stakeholder Funding

The attached matrix includes program implementation activities and cost estimates proposed for
FY 98. Funding for these early implementation actions will come from several sources. It is
anticipated that State, Federal, and stakeholder funding will be required to complete this
implementation. While the precise allocation of funding is yet to be defined, some funding
mechanisms have been identified.

Stakeholder funding has totaled almost $22 million to date and $10 million or more in additional
funding is expected in 1997. State funding from Proposition 204 (passed by voters on November
5,. 1996) includes $60 million for Category IlI, $93 million as cost share for the Central Valley
Improvement Act, $390 million available for habitat restoration once the preferred alternative is
selected and a formal state/federal cost share agreement has been implemented, and additional
funding for watershed management, water quality improvements, and levee improvements.
Federal funding authorized through the California Bay-Delta Environmental Enhancement and
Water Security Act (HR4126) is designed to match state fund!ng through Proposition 204 and
stakeholder funding2
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